


Skyhaven Airport Construct, Mark, Light & Sign Taxiway 'A'



PROJECT UPDATE May 12, 2008

Future Pavement Closures: From April 28, 2008 to May 23±, 2008, the existing skewed taxiway will be closed and ALL taxiing to the runway will need to take place via the South Section of Taxiway 'A.' Due to an unanticipated construction delay, it's expected that **Runway 15-33 will be OPEN during the week of May 12, 2008.** Personnel and equipment continue to work near Runway 15-33. The runway and taxiway lights remain OTS for the next few weeks. This information is subject to change **daily**, so please check NOTAMS for the latest information.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail cniewola@dot.state.nh.us.

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.