


Skyhaven Airport

Construct, Mark, Light & Sign Taxiway 'A'



PROJECT UPDATE

May 15, 2008

Future Pavement Closures: From April 28, 2008 to May 23±, 2008, the existing skewed taxiway will be closed and ALL taxiing to the runway will need to take place via the South Section of Taxiway 'A.' **Runway 15-33 will be CLOSED on May 16, 2008 from very early in the morning through the afternoon for paving near the runway.** The next day the runway will be closed is anticipated to be Thursday, May 22, 2008. Personnel and equipment continue to work near Runway 15-33. The runway and taxiway lights remain OTS until next week. This information is subject to change **daily**, so please check NOTAMS for the latest information.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail cniewola@dot.state.nh.us.

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.