


Skyhaven Airport Construct, Mark, Light & Sign Taxiway 'A'



PROJECT UPDATE

October 18, 2007 - Version 2

The anticipated start date for work on the South Section of Taxiway 'A' has been **revised** for **Tuesday, October 23, 2007**. The construction efforts on this section may run until November 12, 2007. Aircraft accessing the runway from the apron will need to utilize the existing north taxiway. The FBO maintenance hangar will be accessible on a prior notice required basis.

The first portion of the project to be worked on is the "South Section" of Taxiway 'A.' It will consist of reclaiming the asphalt, repaving, marking, and lighting this portion of the taxiway.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail cniewola@dot.state.nh.us.

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.