


# Skyhaven Airport Construct, Mark, Light & Sign Taxiway 'A'



## PROJECT UPDATE October 24, 2007

The work on the South Section of Taxiway 'A' started as scheduled on October 23<sup>rd</sup> with all pavement reclamation now completed. Grading and base material will be placed on the South Section of Taxiway 'A' starting October 25<sup>th</sup>. Paving is anticipated to start on Wednesday, October 31<sup>st</sup>, weather permitting. The FBO maintenance hangar will be accessible on a prior notice required basis.

The first portion of the project to be worked on is the "South Section" of Taxiway 'A.' It will consist of reclaiming the asphalt, repaving, marking, and lighting this portion of the taxiway.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail [cniewola@dot.state.nh.us](mailto:cniewola@dot.state.nh.us).

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.