


# Skyhaven Airport Construct, Mark, Light & Sign Taxiway 'A'



## PROJECT UPDATE October 31, 2007

The work on the South Section of Taxiway 'A' remains on schedule with all taxiway grading and compaction now completed. Paving a test strip occurred Wednesday, October 31<sup>st</sup> with full paving production scheduled for Friday, November 2<sup>nd</sup> and completed on Wednesday, November 7<sup>th</sup>, weather permitting. While the South Section of Taxiway 'A' remains **closed** during this paving, the FBO maintenance hangar will be accessible on a prior notice required basis.

Once the pavement markings are placed on the new pavement, the taxiway will be opened back up for use (anticipated by November 12<sup>th</sup>).

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail [cniewola@dot.state.nh.us](mailto:cniewola@dot.state.nh.us).

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.