


Skyhaven Airport

Construct, Mark, Light & Sign Taxiway 'A'



PROJECT UPDATE

November 8, 2007

A second pavement test strip was paved on Thursday, November 8th. Full paving production is anticipated for Monday, November 12th and Wednesday, November 14th, weather permitting. While the South Section of Taxiway 'A' remains **closed** during this paving, the FBO maintenance hangar will be accessible on a prior notice required basis. The taxiway will reopen to all traffic during the week of November 19th after the taxiway paint has been applied.

Construction of the North Section of Taxiway 'A' may start as early as the week of December 3rd.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail cniewola@dot.state.nh.us.

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.