


# Skyhaven Airport Construct, Mark, Light & Sign Taxiway 'A'



## PROJECT UPDATE November 14, 2007

Paving of the south section of Taxiway 'A' occurred on Tuesday, November 13<sup>th</sup>. Final grading and hydroseeding of the turf shoulders will occur next along with setting up the pavement markings, weather permitting. While the South Section of Taxiway 'A' remains **closed** during this paving, the FBO maintenance hangar will be accessible on a prior notice required basis. The taxiway will reopen to all traffic during the week of November 19<sup>th</sup>.

Construction efforts for the North Section of Taxiway 'A' may start as early as the week of December 3<sup>rd</sup>.

NHDOT is committed to providing the airport tenants and visitors with the latest information on this project.

To receive e-mail updates on this project's progress or to ask questions about the project, please call (603) 271-2552 or e-mail [cniewola@dot.state.nh.us](mailto:cniewola@dot.state.nh.us).

For *immediate* project concerns, please contact Ossipee Valley Aviation and the information will be relayed to the appropriate parties.