
Skyhaven Airport Advisory Council (SAAC) 

Meeting Minutes – Meeting #69 

June 16, 2014 

Present: Peter Bruckner, Chair SAAC 

Bill Richards, SAAC 

Richard Jackson, SAAC 

Ken Wyler, SAAC 

Jim Rogers, SAAC 

Matthew Spencer, SAAC\ 

Bill Bartlett, PDA 

John Gorham, Jacobs Engineering 

Arthur Nicholas, PDA Chairman  

Bill Hopper, PDA Airport Manager 

Andrew Pomeroy, PDA Airport Operations Supervisor 

Irv Canner, PDA Finance 

Vincent Crout-Hamel 

Bambi Miller, base aircraft owner 

Next meeting: TBD 

  

I. Standard Topics 

a. Peter Bruckner, SAAC Chair called the meeting to order at 0915 local time 

b. The meeting minutes were accepted unanimously as written.  

c. GP Aviation Report – No representation 

d. Finance Report 

Irv Canner summarized the financial report through April of this year.  Operating 

revenue has remained consistent with what we’ve spoken about in the past, and 

is slightly ahead of the forecasted numbers. Fuel sales are pretty much on target 

with sales for the same time frame last year with $104,000 YTD in sales as 

compared to $107,000 in sales this time last year. Fuel prices are lower on 

average than last year. Irv went on to explain the various CIP items and the cash 

flow statement that shows a projected $1.6 million in total cash expenditures to 

Skyhaven from the PDA since the PDA took on management of the airport. 

e. Webpage Feedback – None 

f. Subcommittee Reports: 

Wings & Wheels: Peter reported that this past Saturday’s Wings and Wheels 

event was incredibly successful with more than 4300 people attending.  This was 

up from a little over 3,000 the previous year.  In addition the EAA Young Eagles 

event was overwhelmingly successful with more kids signing up for rides than 

any other Young Eagle Event in Skyhaven’s history.  So many kids signed up 

that the pilots flew on into the evening and several rain checks were handed out. 

II. Old Business: 

a. Planning Logistics and Scheduling RWY 15/33 Reconstruction 



John Gorham reported that since the last meeting we have open bids with seven 

companies bidding on the project.  The lowest bidder was Pike Industries at $3.2 

Million.  Project now resides on the Governor and Council Agenda for this 

Wednesday, June 18, 2014. Pike plans to start construction after the 4
th
 of July 

weekend. Pike will start construction on the south end of the runway instead of 

the north end as originally proposed due to wetland issues on the north end. In 

addition the proposed 10 days of runway closure proposed for the middle section 

of the runway will need to be increased to 15 days as they will need to work a 

larger area, to insure that there is 2,300 feet of open runway available for the 

next phase.  Project still projected to end by mid November and Pike is confident 

that they can meet the time.  There was a lengthy discussion on possible 

construction delays and what it could mean to the overall schedule and what 

might trigger a postponement of the project until spring. Dick Jackson stressed 

the urgency of getting notification out to the users. Andrew stated that there was 

a plan in place to get letters out to users and regular updates via, email, U.S. 

Mail, and webpage updates.  Andrew did stress that he does need some specific 

dates for the start of the construction and needed the dates right away because if 

they are to start after the Independence Day weekend, we have little more than 

two weeks to ensure everyone knows what to expect. Andrew requested that 

tenants log onto the Skyhaven web page, click on the Runway construction link 

at the top of the page and sign in on the registration form for email updates.  This 

will assist us in compiling an email contact list for construction and airport 

updates. 

b. Radio Communications Recording Device 

Andrew reported that the GARD system now has almost four months of data, 

showing that the airport has had nearly 1,900 operations in that time period.  The 

data shows hourly and daily averages as well and thus far the peak time of day 

for flying seems to be around noon time.  During the month of May the busiest 

day of the week was Thursday.  That bucked the expected trend of weekend 

peaks which shows that the airport is getting utilized during the work week. So far 

the airport seems to be averaging between 460-500 operations per month. 

c. Flight School 

There was a group discussion on the fact that the start-up flight school 

introduced at a previous SAAC meeting closed up shop. The PDA has been 

speaking with some people in the area who have or do own flight schools, 

unfortunately these efforts have yet to bear any fruit. The PDA remains open to 

negotiations with anyone who may wish to start a flight school at Skyhaven. 

 

III. New Business 

a. Proposed Restaurant 

Mr. Vincent Crout-Hamel introduced himself and showed the SAAC his plans to 

build a restaurant at the Skyhaven Airport.  He passed around some conceptual 

designs to illustrate what he and the PDA had been negotiating over the past few 

months.  The proposal would be to build an 80+ seat restaurant south of Hangar 

5 with street access to 108 and airside access for those flying in.  He reported 

that he is still in the planning stages and has signed a letter of intent with the 



PDA.  PDA Chairman Art Nicholas introduced himself and stated that though his 

company started working with Vincent, when Vincent first approached them 

about building a restaurant; another company will be working with him on the 

design and he will abstain from any PDA Board votes on the restaurant as he 

has known Mr. Crout-Hamel for years and he  does not want there to be even an 

appearance of a conflict of interest. The SAAC members had a lengthy 

discussion of the proposed design, the possible layout and location, as well as 

the potential benefits to the airport.  SAAC Chair Peter Bruckner then offered a 

motion in support of the proposed restaurant, and the SAAC unanimously voted 

their support to the project. 

 

IV. Public Comment 

None 

 

Meeting was adjourned at 10:00 am Local time 

All meetings take place in the Skyhaven Airport Terminal Building starting at 8:30am unless 

otherwise noted. 

 

Respectfully submitted, Andrew B. Pomeroy for Chair Peter Bruckner. 


